

STANDARD FORM NO. 64

CONFIDENTIAL

Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files - Contract 146-19255-9

DATE: 18 May 1960

FROM :

SUBJECT:

133	15	NEW DATA	020580	BY	010956
0002	033	CLASS	576	DATE	02
0002	CLASS	5	3	DATE	6
0002	22	CLASS	2010	DATE	

- Electrostatic High-Speed Printer

25X1

25X1

1. On 2 May 1960 a visit was made to [redacted] to monitor the progress on the development of the high-speed printer. The following persons were contacted at [redacted]

25X1

25X1

25X1

25X1

2. The high-speed printer fabrication is nearly completed. Attached are copies of the printing from our machine. One final problem, that of solving the line spacing problem, remains to be solved. With the standard teletype formatting signals, which are CRCLRF, the [redacted] printer, as well as any other high-speed printer, is faced with the problem of not being able to produce single-spaced copy. [redacted] has developed inhibiting circuits which will allow us to single space the page copy. The circuitry remains to be tested. [redacted] OC-E/IMB, was scheduled for one week of training starting the 16th of May. This is also the week that [redacted] is making their acceptance check of our printer. If the line spacing problem is solved, delivery of the printer is planned for 1 June 1960.

25X1

25X1

25X1

25X1

25X1

Attachments:

Copies of High-Speed Printing

Distribution:

R+D Subject File	w/attachment
R+D Lab	w/o attachment
OC-E/IMB	w/o attachment
Monthly (2)	w/o attachment
EP Chrono	w/o attachment

CONFIDENTIAL

~~SECRET~~

Page Denied

[illegible]